
Primavera P6 Professional: Schedule Planning Foundation 

RPC 

P6 Structures 

 Enterprise Project Structure 

 Organizational Breakdown Structure 

 Lab: Review the EPS 

Navigate P6 

 Windows & Menus 

 Layouts 

 Details 

 Set User Preferences 

 Lab: Practice Navigation 

Create a Project 

 Project Header 

 Project Details 

 Review Project Details 

 Project Initiation Workshop 

 Lab: Add a Project in P6 

Create the WBS 

 WBS Definition 

 The 100% Rule 

 Lab: Create and Edit the WBS 

Creating Activities 

 Activity Types 

 Activity Attributes 

 SMART Activity Setting 

 Lab: Adding Activities 

Codes 

 Viewing Codes 



 Add a Code Value 

 Lab: Adding Activity Codes 

Notebook Topics 

 Lab: Assigning a Notebook Topic 

Steps 

 Lab: Creating and Assigning Steps 

Calendars 

 Viewing Calendars 

 Lab: Assigning a Calendar 

Relationships 

 Relationship Types 

 Lab: Adding Relationships 

Scheduling 

 CPM Concepts 

 Total Float 

 Free Float 

 Negative Float 

 Identify Critical Activities 

 Driving and Non-Driving Relationships 

 Interrogate the Schedule Log 

 Lab: Scheduling 

Constraints 

 Constraints Overview 

 Assigning Project Level Constraint 

 Assigning Activity Level Constraint 

 Identifying Constraints 

 Lab: Assigning Constraints 

Layouts 

 Group 



 Sort 

 Filter 

 Bars 

 Lab: Practical Uses 

Optimizing the Plan 

 Optimizing the Schedule 

 Lab: Optimizing the Plan 

Managing Multiple Projects 

 Opening Multiple Projects 

 Effects on Scheduling Multiple Projects 

 Lab: Multiple Projects 

 


